

JCIT Meeting October 21, 2013
Overview of Quarterly Statistics From May 2013

Quarterly IT Project Report – April/May/June 2013

Active Projects (Project Cost = \$127,566,596)

- 8 Projects in Good Standing
- 3 Projects in Good Standing/Infrastructure
- 0 Projects in Caution Status
- 2 Projects in Alert Status
- 3 Projects in Recast
- 2 Projects on Hold
- 0 Reporting Insufficient

18 Total Number of Projects

11 Projects are managed by a Kansas Certified Project Manager

- 13 Executive Branch Projects
- 2 Regents Projects
- 1 Judicial Projects
- 2 Legislative Branch Projects

18 Total Projects by Branches and Regents

Funding Source for Project Cost

(Does not include operational cost)

- 61% Federal Funds
- 39% Other Funds (Include State General Funds and all other Funding Sources)

New Planned Projects – For This Reporting Period (Est. Project Cost = \$550,000)

Health and Environment, Department of (KDHE)

SSIF Claims Data Management System – Project Cost: \$550,000

New Approved Projects – For This Reporting Period (Est. Project Cost = \$3,200,978)

Administration, Department of

Oracle BI Analytics Implementation – Data Warehouse Upgrade – Project Cost: \$1,797,178

Information Technology Services, Office of (OITS)

OITS Internal Billing System – Project Cost: \$600,000

Public Employees Retirement System, Kansas

2012 Sub HB 2333 – Tier 3 Cast Balance System – Project Cost: \$803,800

New Completed Projects – For This Reporting Period (Project Cost = \$2,050,000)

Investigation, Kansas Bureau of (KBI)

KCJIS-KDOR Data Integration II – Project Cost: \$543,950

Information Technology Services, Office of

AVPN Replacement of Legacy Wide Area Network II-Infrastructure – Project Cost: \$1,506,050